
SDC ROC175959

Project #2019-222

            

CSI Cost WORK BY GENERAL/

DIV. Code DESCRIPTION SUBCONTRACTOR

GENERAL CONDITIONS

1 Approx 3,000sqft of 1.25" Mill/ Overlay @ $11.00 Hurley Construction $33,000.00

Approx 1,500sqft of Microseal @ $7.00 Hurley Construction $10,500.00

Barricades Hurley Construction $1,000.00

O/P Hurley Construction $5,433.00

2 8'x4' Water Meter Vault Apache $10,000.00

O/P Apache $1,200.00

MARKUPS:

SUB TOTAL - DIRECT COSTS $61,133.00

17150 FEE at 10% $6,113.30

17100 INSURANCE (1.3%) $874.20

17120 BOND (0.7%) $476.84

17300 SALES TAX (Laven Rate 4.095%) $2,809.06
 

Total of Proposed Change Order $71,406.41

Proposed Change Order Cost Estimate:  S.D. Crane Builders, Inc.

3/16/2020

Laveen School #9 Project

Estimate for Proposed Change Order - To Mill, Overlay & Microseal & vault install per City of Phoenix 

Pavement Cut Policy  on 55th Ave. at location of Installed water meter taps completed by City of Phoenix 

Water Department


